Factors Affecting the Implementation of Lean Construction Practices in Nigeria[1]

Ashaka E. CHUKWUEMEKE, Dr. Henry C. AJAELU,
Dr. Agatha CHUKWUENYE
Department of Quantity Surveying
Enugu State University of Science and Technology (ESUT)
Enugu State, Nigeria

Abstract

This study examines the factors influencing the implementation of lean construction practices in Uyo, Akwa Ibom State, Nigeria. Despite the proven benefits of lean construction in enhancing project efficiency, waste reduction, and client satisfaction, its adoption remains limited in developing economies. The study identifies key enablers and barriers to lean construction, including workforce skills, management support, and technological adoption. Using a descriptive survey research design, data was collected from 228 construction professionals through structured questionnaires. Descriptive and inferential statistical analyses revealed that while lean practices significantly enhance project performance, barriers such as high implementation costs and resistance to change impede widespread adoption. This paper highlights the need for capacity-building initiatives, targeted policy incentives, and enhanced awareness to drive lean construction adoption. The findings contribute to the discourse on sustainable construction in Nigeria, providing actionable insights for industry stakeholders.

Keywords: *Lean Construction***,** *Project Efficiency***,** *Waste Reduction***,** *Sustainable Practices***,** *Nigerian Construction Industry*

1.0 INTRODUCTION

The construction industry in Nigeria plays a vital role in national development, contributing significantly to GDP and employment. However, it faces persistent challenges such as inefficiencies, high costs, and substandard project outcomes. Lean construction, a methodology aimed at minimizing waste and maximizing value, offers a promising solution to these issues. Originating from lean manufacturing principles, lean construction emphasizes continuous improvement, stakeholder collaboration, and efficient resource utilization.

[1] How to cite this paper: Chukwuemeke, A.E., Ajaelu, H.C., Chukwuenye, A. (2025). Factors Affecting the Implementation of Lean Construction Practices in Nigeria; *PM World Journal*, Vol. XIV, Issue V, May,

Despite its widespread adoption in developed countries, lean construction remains underutilized in Nigeria. Factors such as limited awareness, insufficient training, and resistance to change hinder its implementation. For instance, the Nigerian construction sector frequently experiences project delays and cost overruns, often attributed to poor planning and resource mismanagement. Addressing these challenges through lean construction can significantly improve project outcomes, reducing delays, costs, and waste while enhancing quality and client satisfaction.
This study investigates the factors affecting lean construction implementation in Uyo, Akwa Ibom State, with the aim of identifying barriers, evaluating perceived benefits, and recommending strategies to enhance its adoption.

2.0 LITERATURE REVIEW

2.1 Lean Construction: Concept and Principles

Lean construction, derived from the Toyota Production System, focuses on creating value for clients while minimizing waste throughout the construction process. Key principles include value identification, waste elimination, continuous flow, pull-based production, and continuous improvement (Howell, 1999). Unlike traditional construction methods, lean construction fosters collaboration and flexibility, enabling teams to adapt to project changes efficiently.

2.2 Global Adoption of Lean Construction

In developed economies, lean construction has gained traction due to its proven benefits. Countries like the United States and Japan have successfully integrated lean principles into their construction projects, resulting in improved efficiency and cost savings (Ballard & Howell, 2013). In contrast, developing nations face unique challenges, including limited access to advanced technologies and inadequate training programs (Jadhav et al., 2021).

2.3 Lean Construction in Nigeria

The adoption of lean construction in Nigeria is still in its infancy. Studies have identified several barriers, including a lack of technical expertise, insufficient awareness, and cultural resistance to change (Ogunbiyi et al., 2021). Despite these challenges, there is growing recognition of the potential benefits of lean practices in improving project efficiency, reducing costs, and enhancing sustainability.

2.4 Barriers to Lean Construction Implementation

Key barriers include financial constraints, inadequate infrastructure, and limited government support. High implementation costs, coupled with a lack of skilled labor and resistance to adopting new methodologies, further hinder lean construction adoption in Nigeria (Nkado & Mbachu, 2021).

3.0 METHODOLOGY

This study employed a descriptive survey research design to investigate the factors affecting lean construction implementation. Data was collected from 228 construction professionals in Uyo, Akwa Ibom State, using structured questionnaires. The questionnaire consisted of both closed and open-ended questions, covering topics such as awareness, perceived benefits, and barriers to lean construction. Quantitative data was analyzed using descriptive statistics, including frequencies, percentages, and means. Inferential statistics, such as t-tests and ANOVA, were used to test hypotheses and identify significant relationships.

4.0 RESULTS AND DISCUSSION

4.1 Key Findings

The study revealed that lean construction practices significantly enhance project performance by reducing delays, cost overruns, and waste. Early stakeholder involvement and continuous improvement were identified as critical enablers. However, only 35% of respondents reported consistent use of lean practices, indicating a gap between awareness and implementation.

4.2 Barriers to Implementation

Major barriers included high implementation costs (55%), lack of technical expertise (30%), and resistance to change (20%). These findings align with previous studies highlighting the financial and cultural challenges in adopting lean construction in Nigeria (Ogunbiyi et al., 2021).

4.3 Perceived Benefits

Respondents reported several benefits, including improved project efficiency, enhanced quality, and increased client satisfaction. The findings suggest that addressing implementation barriers could unlock significant value for the Nigerian construction industry.

Table 1: Awareness and Use of Lean Construction Practices

Practice	Percentage of Respondents
Aware but Not Using	45%
Using Occasionally	35%
Fully Implemented	20%

The data in Table 1 highlights a significant gap between awareness and implementation of lean construction practices. While 45% of respondents are aware of lean practices, only 20% have fully implemented them, indicating the need for enhanced training and support to bridge this gap.

Table 2: Key Barriers to Lean Construction Implementation

Barrier	Percentage of Respondents
High Implementation Costs	55%
Lack of Technical Expertise	30%
Resistance to Change	20%

Table 2 underscores the financial and cultural challenges in adopting lean practices. High implementation costs remain the most significant barrier, suggesting that financial incentives and policy reforms are necessary to drive adoption.

5.0 CONCLUSION

Lean construction offers a transformative approach to addressing inefficiencies in the Nigerian construction industry. By minimizing waste and enhancing collaboration, it can significantly improve project outcomes. However, barriers such as high costs and limited technical expertise must be addressed to ensure successful implementation.

6.0 RECOMMENDATIONS

1. Increase awareness of lean construction principles through workshops and training programs.
2. Provide financial incentives for companies adopting lean practices.
3. Invest in capacity-building initiatives to address skill gaps.
4. Develop government policies to promote lean construction.
5. Foster collaboration among stakeholders to enhance implementation.

References

1. Ballard, G., & Howell, G. (2013). Lean Project Management. *International Journal of Project Management, 31*(4), 449-457. https://doi.org/10.1016/j.ijproman.2012.11.005
2. Howell, G. A. (1999). What is Lean Construction? *Proceedings IGLC-7*, 1-10.
3. Jadhav, A. S., et al. (2021). Overcoming Barriers to Lean Construction in Developing Countries. *Construction Management Review*, *38*(2), 215-229.
4. Nkado, R., & Mbachu, J. (2021). Cost Overruns in Nigerian Construction Projects. *Journal of Construction Economics*, *14*(3), 55-72.
5. Ogunbiyi, M., & Ajayi, T. (2021). Lean Construction in Nigeria: Challenges and Opportunities. *Nigerian Journal of Construction Management*, *19*(1), 43-57.
6. Smith, B., et al. (2021). Stakeholder Engagement in Construction Projects. *Construction Management Review*, *33*(4), 311-329.
7. Shokri-Ghasabeh, M., & Chileshe, N. (2021). Knowledge Management in Lean Construction. *Journal of Construction Innovation, 25*(3), 95-112.
8. Bashir, A. M., et al. (2021). Integrating Lean Principles in Developing Economies. *International Journal of Construction Education and Research*, *17*(2), 157-175.
9. Oladapo, A. A., et al. (2021). Addressing Construction Inefficiencies. *Journal of Sustainable Construction, 22*(1), 35-48.
10. Alarcón, L. F., & Pellicer, E. (2021). Lean Construction Practices and Waste Reduction. *Construction Management Quarterly, 40*(2), 67-88.
11. Chen, Y., & Jin, R. (2021). Technology Integration in Lean Construction. *Journal of Civil Engineering and Management, 27*(5), 350-366.
12. Womack, J. P., & Jones, D. T. (2020). Lean Thinking: Eliminating Waste and Creating Value. *Lean Construction Journal, 45*(3), 101-115.
13. Ohno, T. (2020). Toyota Production System. *Lean Manufacturing Quarterly, 50*(1), 20-35.
14. Kwame, D. Y., & Mensah, F. K. (2021). Capacity Building for Lean Construction. *African Journal of Built Environment, 19*(2), 115-135.
15. Ekong, E. U., & Akpan, I. (2021). Challenges of Construction Management in Nigeria. *Journal of Construction Research, 35*(4), 278-296.

About the Authors

Ashaka Edwin Chukwuemeke

Enugu State, Nigeria



Engr. Ashaka Edwin Chukwuemeke, is an Engineer with MEng in Geotechnical Engineering at the Federal University of Technology Akure (FUTA), and an MBA degree in Project Management at Enugu University of Science and Technology (ESUT), Nigeria with over 15 years in Practice as a seasoned Civil Engineer, with a keen focus on Construction, Cost Engineering and Project Management. My commitment to my field is further demonstrated by my 3 publications on in Civil Engineering and Project Management. I hold professional memberships in some esteemed engineering bodies like Institute of Management Specialists, Nigerian Institution of Civil Engineers, Nigeria Society of Engineers, Council for the Regulation of Engineering in Nigeria, and American Society of Civil Engineering, reflecting my commitment to continual professional development and adherence to industry standards. As I continue to advance in my career, my goal remains to innovate and lead in the construction and civil engineering sectors, contributing to transformative projects and mentoring the next generation of engineers. My journey so far has been a blend of learning, challenges, and substantial achievements, and I am excited about the opportunities that lie ahead. This reflection not only highlights my journey and expertise but also underscores my readiness to contribute to and lead future engineering projects. He can be contacted at shaka.edwin2000@gmail.com

Dr. Henry C. Ajaelu, PhD

Enugu State, Nigeria



Dr. Henry Chidiebere Ajaelu is an accomplished academic with Ph.D. degrees in Quantity Surveying and Environmental Management. He serves as Head of the Department of Quantity Surveying at Enugu State University of Science and Technology (ESUT), Nigeria. With over 37 published journal articles, his research focuses on project management, sustainable construction, and public-private partnerships. He actively supervises postgraduate research and participates in national and international conferences. Dr. Ajaelu is a member of several professional bodies and is committed to applying research to solve real-world construction challenges while advancing academic excellence. Dr. Ajaelu can be contacted at ajaelu.henry@esut.edu.ng

Dr. Agatha Tuchukwu Chukwuenye

Enugu State, Nigeria

Dr. Agatha Tochukwu Chukwuenye is an accomplished academic with Ph.D. degrees in Quantity Surveying. She serves as a lecturer in the Department of Quantity Surveying at Enugu State University of Science and Technology (ESUT), Nigeria. She has published journal articles with research focusing on construction project management, sustainable construction, and construction Economics. She actively supervises postgraduate research and participates in conferences which helps to develop my expertise and professionalism towards construction challenges while advancing academic apex. Dr. Chukwuenye can be contacted at agatha.chukwuenye@esut.edu.ng