Governance-First Execution Model for Scalable Multi-Vendor Agile Transformations[1]

A Risk-Adaptive, Signal-Driven Operating Framework that connects dependencies, commitments, signals, decisions, and release readiness.

Nidhi Mahajan, MBA, PMP, FAPM
Independent Researcher | Austin, Texas, USA | ORCID: 0009-0005-2152-2849

Abstract

Large Agile programs often coordinate work effectively within individual teams while remaining vulnerable at the boundaries between vendors, platforms, risk functions, operations, and decision authorities. Dependencies may be documented without bilateral acceptance, status data may be distributed across incompatible tools, and escalation may depend on subjective reporting after options have narrowed. This manuscript presents the Governance-First Execution Model (GFEM), the name I use for the governance framework published in my 2025 International Journal of Applied Mathematics article on cross-functional delivery in scalable multi-vendor Agile transformations. GFEM integrates the six governance mechanisms established in the published framework (Governance Alignment, Integrated Tooling, Shared Cadence, Portfolio Oversight, Customized Coordination, and Adaptive Governance) through a seven-component closed-loop operating model. The model calibrates governance intensity, connects an integrated delivery graph, establishes bilateral cross-vendor commitments, synchronizes decision cadences, monitors common delivery signals, invokes predefined intervention rules, and uses release outcomes to recalibrate the next cycle. The manuscript specifies the artifacts, roles, signal definitions, trigger logic, governance tiers, and a ten-day implementation sequence needed to apply the model. A bounded retrospective review codes 22 governance observations from three public financial-system programs: The U.S. Consolidated Audit Trail, The FCA and Bank of England Digital Regulatory Reporting initiative, and the Bank of England Real-Time Gross Settlement renewal. Twenty observations are directly addressable by a named GFEM mechanism and two are partially addressable. These findings demonstrate framework coverage, not causal performance. Prospective comparative evaluation is required before claims about cost, schedule, quality, or regulatory outcomes can be made.

[1] How to cite this paper: Mahajan, N. (2026). Governance-First Execution Model for Scalable Multi-Vendor Agile Transformations; *PM World Journal*, Vol. XV, Issue X, October.

© 2026 Nidhi Mahajan

Keywords: Agile governance; multi-vendor delivery; cross-functional execution; program governance; dependency management; decision latency; release readiness; regulated transformation

1. Introduction

Scaled delivery rarely fails because every participating team lacks capability. More often, a program becomes unsafe in the space between capable teams. One vendor changes an interface after another vendor has fixed its test plan. A dependency appears in a program log but has never been accepted by the team expected to provide it. A release dashboard reports seven workstreams as green even though the end-to-end customer journey cannot be reconstructed, tested, or operated. These are not isolated execution defects. They are failures of integrated governance.

Agile methods create strong local structures: backlogs, product ownership, iterations, demonstrations, retrospectives, and release planning. Multi-vendor transformations add a different control problem. Each organization may have its own contract, cadence, toolchain, risk tolerance, definition of done, and escalation route. Local optimization can therefore coexist with systemic deterioration. A team may complete its sprint objectives while moving risk into an interface, an operations handoff, a data dependency, or a decision that another organization does not control.

My 2025 IJAM article, “Governance of Cross-Functional Delivery in Scalable Multi-Vendor Agile Transformations”, presented a framework for aligning distributed stakeholders, integrating planning and tooling, synchronizing oversight, strengthening vendor accountability, and adapting governance in regulated environments. The Governance-First Execution Model, or GFEM, is the name I use for that framework in practice. This manuscript retains the framework's published foundation and expresses it as an implementable operating model with explicit artifacts, signals, decision rules, and feedback.

The term governance-first does not mean paperwork before delivery. It means that the conditions for coordinated execution are configured before a program relies on optimistic status reporting. Material dependencies must have both a provider and a receiver. Acceptance conditions must be testable. Decision authorities and time limits must be known. Signals must come from traceable records rather than narrative summaries. Critical release conditions must not be averaged away by an aggregate dashboard. During delivery, actual performance then changes governance intensity, review frequency, and intervention paths.

© 2026 Nidhi Mahajan

The manuscript has three objectives. First, it defines the GFEM control loop and the outputs produced by each component. Second, it shows how an existing program can establish the model without replacing its Agile framework or enterprise toolset. Third, it subjects the model to an exploratory coverage review using official public evidence from three large financial-system programs. The review asks whether a named GFEM mechanism could surface and route a documented governance condition. It does not ask whether GFEM would have prevented a delay or produced a numerical benefit in a program that did not use it.

2. Background

2.1 The execution problem across organizational boundaries

In a single-team environment, work ownership, tooling, and cadence are usually visible within one operating context. In a multi-vendor environment, the same delivery outcome is decomposed across commercial and organizational boundaries. The program manager may see a dependency register, but the providing vendor may see only its contracted scope. The receiving team may assume an interface, environment, data element, or decision will arrive by a particular iteration without evidence that the other party has accepted the date or the acceptance test.

Three patterns recur. The first is unilateral dependency recording: one side documents a need, but the provider and receiver have not agreed to a single operational commitment. The second is signal fragmentation: information exists in multiple tools, yet no normalized measure shows dependency aging, decision latency, forecast movement, or commitment reliability. The third is discretionary escalation: meetings review risks, but the program has not pre-agreed which threshold requires which authority to act within what time. Each pattern allows time to pass without a control response.

Conventional status aggregation can hide this deterioration. If workstream status is rolled up by majority, a critical path may remain invisible because most workstreams are healthy. GFEM treats critical-path integrity as non-averagable. The relevant question is not how many teams are green; it is whether every release-critical path contains a current, accepted, measurable commitment and whether every broken condition has been routed through an authorized response.

© 2026 Nidhi Mahajan

2.2 Foundation in the "Governance of Cross-Functional Delivery in Scalable Multi-Vendor Agile Transformations" framework

The IJAM article synthesized six governance mechanisms associated with stronger cross-functional delivery in distributed and regulated settings. Table 1 shows how those published mechanisms are represented in GFEM. The mapping is conceptual: GFEM uses the mechanisms as connected operating functions rather than treating them as separate recommendations.

Published mechanism	Operational purpose	GFEM expression
Governance alignment	Align outcomes, responsibilities, and integrated planning across organizations.	Governance Intensity Profile and delivery-graph scope.
Integrated tooling	Create common visibility and traceability across separate toolchains.	Unified Delivery Signal Layer linked to source records.
Shared cadence	Synchronize delivery, risk detection, planning, and oversight.	Layered team, dependency, release, and portfolio cadences.
Portfolio oversight	Connect cross-domain delivery to roadmap priorities and intervention authority.	Decision routing and portfolio-level trigger ownership.
Customized coordination	Strengthen vendor accountability and clarify operational commitments.	Bilateral Cross-Vendor Commitment Contracts.
Adaptive governance	Adjust controls, assurance, escalation, and sign-off to program conditions.	Risk-tiered release gating, learning, and recalibration.

Table 1. Relationship between the mechanisms in the 2025 IJAM framework and their operating expression in GFEM.

2.3 Design boundary

GFEM does not claim invention of Agile ceremonies, dependency maps, responsibility matrices, stage gates, portfolio boards, service-level agreements, or assurance functions. It integrates these familiar practices into a configurable control loop for distributed execution. Governance intensity determines the operating configuration; the delivery graph exposes propagation;

© 2026 Nidhi Mahajan

bilateral commitments make dependencies actionable; common signals activate predefined interventions; and release outcomes alter the next cycle.

The model is also compatible with existing frameworks. A SAFe implementation can retain its Agile Release Trains and Program Increment events. A PMI-based program can retain its governance boards, benefits structures, and risk processes. A regulated organization can retain its control library and lines of defense. GFEM supplies the connective operating logic across vendor boundaries: the minimum records, common signals, decision routes, and feedback needed to control one integrated outcome.

3. Method and Evaluation Design

3.1 Framework specification method

The framework specification was developed by translating the six "Governance of Cross-Functional Delivery in Scalable Multi-Vendor Agile Transformations" mechanisms into seven recurring control functions. Each function was required to produce a concrete artifact, answer a decision question, and connect to the next function. This artifact-to-decision rule prevented the framework from becoming a list of desirable practices. A component was retained only if it changed what the program records, measures, decides, or learns.

The resulting model is intentionally tool-neutral. The same logical records can be implemented in Jira, Azure DevOps, a configuration-management database, a service-management platform, a graph database, or a controlled workbook. Tool choice affects automation and scale, but it does not change the information contract: who provides what to whom, under which acceptance condition, by when, with what evidence, and what happens if the condition fails.

3.2 Public-evidence coverage review

A bounded retrospective desk review was used to test whether the specified mechanisms could address governance conditions outside the framework's development setting. Three cases were selected purposively because they are public, financially or operationally critical, multi-party, and documented by regulators or an independent public auditor. The U.S. Consolidated Audit Trail (CAT) represents a long-running regulatory data platform under continuing scope, cost, governance, and technology review. The FCA and Bank of England Digital Regulatory Reporting (DRR) initiative represents a collaborative reporting and operating-model experiment. The Bank of England Real-Time Gross Settlement (RTGS) renewal represents a high-risk infrastructure

© 2026 Nidhi Mahajan

program that was successfully launched after significant governance, assurance, supplier, and replanning activity.

The unit of analysis was a material governance observation stated in an official source. An observation was included when it concerned scope, dependency, accountability, supplier coordination, decision authority, technology uncertainty, signal visibility, assurance, readiness, replanning, or learning. Twenty-two observations met the inclusion rule: seven from CAT, seven from DRR, and eight from RTGS.

Each observation was coded against the seven GFEM components. Direct addressability required a named artifact, signal, trigger, or authority in GFEM that would surface and route the condition. Partial addressability meant that GFEM could improve visibility, commitment, or intervention but could not control the external driver or establish the ultimate outcome. Addressability does not mean prevention. The coding asks whether the framework contains an operational response, not whether the response would have reduced cost, schedule, defects, or regulatory exposure.

4. The Governance-First Execution Model

GFEM is a risk-adaptive, signal-driven operating framework that connects delivery conditions, cross-vendor dependencies, joint commitments, live signals, decision triggers, and release governance in one closed feedback loop. Figure 1 shows the sequence. The loop begins with configuration and ends with recalibration; it is therefore both an execution model and a mechanism for changing its own control intensity.

© 2026 Nidhi Mahajan




Figure 1. The seven-component GFEM operating loop.

4.1 Calibrate governance intensity

GFEM first profiles the delivery environment across six factors: vendor interdependence, technical coupling, regulatory or operational criticality, geographic and organizational distribution, delivery volatility, and customer or financial impact. The purpose is not to create a universal maturity score. It is to select the frequency, authority, assurance depth, and release conditions appropriate to the actual program.

> **Required output:** a Governance Intensity Profile stating the tier, factor ratings, rationale, mandatory cadences, decision authorities, intervention service levels, assurance depth, and release conditions.

4.2 Connect the Integrated Delivery Graph

The Integrated Delivery Graph links the portfolio outcome to capabilities, work packages, teams and vendors, systems and interfaces, data objects, dependencies, milestones, controls, and releases. Every material edge records the providing party, receiving party, acceptance condition, required iteration or date, and downstream impact. A static dependency log says that a

© 2026 Nidhi Mahajan

relationship exists. The graph shows propagation: which outcomes, systems, teams, tests, and release conditions move when a commitment changes.

> **Required output:** a living, tool-linked graph in which every release-critical dependency has a provider, receiver, acceptance condition, due point, and identifiable downstream path.

4.3 Establish Cross-Vendor Commitment Contracts

A dependency becomes governable only when both sides accept the same operational commitment. A Cross-Vendor Commitment Contract is not a new commercial agreement. It is a delivery record that identifies the provider, receiver, deliverable or interface, acceptance criteria, due iteration, completion evidence, fallback, and escalation service level. The receiver confirms that the commitment is sufficient for its plan; the provider confirms that it can deliver the defined condition.

> **Required output:** a bilateral commitment record for every dependency capable of changing a milestone, control outcome, or release.

4.4 Synchronize decision cadences

GFEM connects four governance levels: team execution, cross-vendor dependency, program or release readiness, and portfolio decision. Routine information remains at the lowest useful level. A threshold breach moves upward with the affected graph path, required decision, accountable authority, and decision deadline. The decision then flows back into the commitment record, team backlog, integrated forecast, and release conditions. This two-way movement prevents governance meetings from becoming passive status collection.

> **Required output:** a cadence and decision-rights map showing what each level reviews, which trigger moves an issue upward, who decides, and how the decision changes delivery plans.

4.5 Operate a Unified Delivery Signal Layer

GFEM replaces narrative status aggregation with a small common signal set derived from existing tool records. The minimum set is cross-vendor commitment reliability, critical-dependency age, decision latency, milestone forecast variance, defect or rework trend, and readiness-condition coverage. Each signal must have one definition, one source record, one owner, and a refresh interval. A portfolio board can display the measures, but every value must remain traceable to the commitment or graph path that produced it.

© 2026 Nidhi Mahajan

Required output: a signal board that exposes deterioration early and supports drill-down to the relevant commitment, dependency, decision, defect, or readiness condition.

4.6 Intervene through predefined rules

Each program configures intervention rules before execution. An unowned critical dependency may be Red immediately. A missed critical commitment may enter cross-vendor resolution within one operating interval. Repeated vendor misses may move to executive or commercial review. A decision older than its service level may move to the next authority. Forecast variance beyond tolerance may require replanning. A missing critical readiness condition may stop the affected release representation until the condition is corrected or an authorized exception is recorded. The rule identifies the owner, intervention, decision deadline, and required plan update.

Required output: a trigger matrix connecting each threshold to an accountable responder, intervention path, decision deadline, and change to the integrated plan.

4.7 Gate, learn, and adapt

Release readiness is assessed against the critical paths in the delivery graph rather than separate workstream colors. A critical unresolved condition blocks release. A noncritical exception requires an authorized owner, compensating action, due date, and monitoring signal. After release, the program compares commitments with actual performance, records stabilization results, and recalibrates governance intensity, cadence, thresholds, supplier commitments, and assurance depth. Learning therefore changes the next operating configuration instead of remaining in a lessons-learned archive.

Required output: an evidence-based release decision, an exception record, a stabilization scorecard, and documented configuration changes for the next cycle.

5. Operationalization and Implementation

5.1 Governance intensity configuration

Table 2 provides an illustrative starting configuration. It is not a validated scale and should not be treated as a benchmark. The program should define factor criteria before scoring and should retain the rationale for each rating. Scores guide control intensity; they do not certify delivery quality.

© 2026 Nidhi Mahajan

Factor	Low condition	Moderate condition	High condition
Vendor interdependence	One supplier; separable output	Several suppliers; limited shared path	Several suppliers on the same critical path
Technical coupling	Stable interfaces; low change	Shared services or data dependencies	Tightly coupled systems; concurrent interface change
Criticality	Reversible internal change	Material customer or operational effect	Regulatory, financial-stability, safety, or severe customer impact
Distribution	Co-located or one organization	Several locations or functions	Multiple organizations, jurisdictions, and time zones
Delivery volatility	Stable scope and forecast	Known uncertainty and moderate change	Frequent scope, technology, or sequencing change
Impact	Contained financial/customer effect	Material business or customer effect	Enterprise, market, or high-value customer effect

Table 2. Illustrative governance-intensity factors. Organizations must calibrate criteria and thresholds to their environment.

A simple initial score can assign one point to a low condition, two to a moderate condition, and three to a high condition. A program may use the total to select a low-, moderate-, or high-intensity configuration, but override rules should apply when any single factor is non-negotiable. For example, regulatory criticality may require high-intensity release assurance even if the remaining factors are moderate. The selected tier should control cadence frequency, decision service levels, portfolio participation, assurance depth, and the evidence required for release.

5.2 Minimum signal definitions

Signal	Operational definition	Control use
Commitment reliability	Accepted on-time cross-vendor commitments divided by commitments due in the period.	Identifies deteriorating provider reliability and planning assumptions.
Critical-dependency age	Elapsed time since a critical dependency became unresolved, unaccepted, or past its due point.	Prevents unresolved dependencies from aging silently.

© 2026 Nidhi Mahajan

Signal	Operational definition	Control use
Decision latency	Elapsed time from a decision-ready request to an authorized decision and plan update.	Tests whether escalation authority is functioning at program speed.
Milestone forecast variance	Current integrated forecast minus the approved milestone forecast.	Routes replanning before a late milestone becomes a release surprise.
Defect or rework trend	Weighted escaped defects, reopened work, and integration rework over successive intervals.	Shows whether local completion is generating systemic correction work.
Readiness-condition coverage	Accepted critical release conditions divided by required critical conditions.	Prevents missing critical evidence from being averaged into aggregate status.

Table 3. Minimum GFEM delivery signals and their control purpose.

5.3 Trigger logic and decision routing

Signals become governance controls only when a breached condition changes action. Thresholds should be approved before execution and recorded with their owner and destination authority. Table 4 shows example triggers; the tolerances are deliberately left to program configuration.

Condition	Immediate response	Decision authority	Required record update
Critical dependency lacks provider, receiver, or acceptance condition	Mark Red; assign bilateral ownership before relying on the plan	Program delivery owner	Dependency and commitment records
Critical commitment misses its agreed due point	Open cross-vendor resolution within the tier service level	Cross-vendor lead; then program owner	Forecast, fallback, and affected graph path
Decision exceeds its service level	Move to the next authorized level with options and impact	Named escalation authority	Decision log and dependent plans
Forecast moves beyond approved tolerance	Run integrated replan and reauthorize the milestone	Program or portfolio authority	Roadmap, commitments, and release conditions

© 2026 Nidhi Mahajan

Condition	Immediate response	Decision authority	Required record update
Critical readiness condition lacks accepted evidence	Hold the affected release decision	Release authority	Readiness record or authorized exception

Table 4. Illustrative GFEM trigger and routing matrix.

5.4 Minimum operating artifacts and ownership

GFEM is operational only when its records have named owners and decision purposes. Ownership does not mean that one person creates every field. It means that one role is accountable for completeness, current state, and routing when the record fails its acceptance rule. Table 5 defines the minimum artifact architecture. Organizations may implement the records in existing tools, but the field contract should remain consistent across vendors.

Artifact	Accountable owner	Required fields	Decision controlled
Governance Intensity Profile	Program delivery owner	Factor ratings, rationale, tier, overrides, cadences, service levels, assurance depth, release conditions	How much governance the program requires now
Integrated Delivery Graph	Integration or architecture lead	Outcome, work item, provider, receiver, system/interface, acceptance edge, criticality, milestone, downstream path	Which outcomes move when a dependency changes
Cross-Vendor Commitment Contract	Providing and receiving owners jointly	Deliverable, acceptance criteria, due point, evidence, fallback, escalation service level, current state	Whether both parties have accepted a usable dependency
Signal Dictionary and Board	Program controls or data lead	Definition, formula, source record, owner, refresh interval, threshold, affected graph path	Whether delivery deterioration requires intervention
Trigger and Decision Log	Named decision authority	Breach, affected outcome, options, authority, deadline, decision, rationale, required plan update	What action is authorized and by when

© 2026 Nidhi Mahajan

Artifact	Accountable owner	Required fields	Decision controlled
Release and Learning Record	Release authority	Critical paths, accepted evidence, exceptions, stabilization results, commitment performance, configuration changes	Whether to release and how the next cycle changes

Table 5. Minimum GFEM operating artifacts, owners, fields, and controlled decisions.

The records should be joined rather than maintained as unrelated files. A commitment points to an edge in the delivery graph. A signal points to the commitment, decision, defect, or readiness condition that generated it. A trigger points to the authority and deadline. The decision record updates the forecast and the affected commitments. The release record then feeds actual performance back into the Governance Intensity Profile. This referential chain is what turns the artifact set into an execution-control system.

5.5 A ten-day implementation sequence

An existing program can establish GFEM without replacing its delivery framework or installing a new enterprise platform. The following sequence creates the minimum operating configuration.

1. **Days 1-2 - Profile the program.** Rate the six context factors, select the initial governance tier, and confirm the sponsor, program decision owner, release authority, and override conditions.
2. **Days 2-4 - Build the delivery graph.** Import the current outcomes, roadmap, milestones, workstreams, vendors, systems, interfaces, data dependencies, controls, and releases. Mark every dependency capable of moving a milestone or critical outcome.
3. **Days 4-5 - Convert critical dependencies into bilateral commitments.** Confirm provider, receiver, acceptance criteria, due iteration, completion evidence, fallback, and escalation service level. Reject unilateral entries as incomplete.
4. **Day 5 - Configure the cadence stack.** Preserve team ceremonies, establish the cross-vendor dependency review, define release-readiness review, and identify portfolio decisions that cannot be delegated.
5. **Days 6-7 - Normalize delivery signals.** Define the six minimum measures, name the source record and owner for each, and set refresh intervals appropriate to the governance tier.

© 2026 Nidhi Mahajan

6. **Days 8-9 - Approve the trigger matrix.** Set program-specific tolerances, intervention owners, decision deadlines, and required plan updates. Obtain explicit acceptance from the authorities expected to act.
7. **Day 10 - Run the first integrated review.** Test the current plan against the graph, commitments, signals, and triggers. Resolve unowned dependencies and expired decisions before declaring the model operational.

5.6 Regulatory traceability as an optional module

For regulated programs, GFEM can add a Regulatory Traceability Module inside the Integrated Delivery Graph. The module links an authoritative source to the obligation, affected capability, system and vendor dependency, control, accountable decision, acceptance evidence, and release condition. This module helps regulated delivery, but it does not define GFEM as a whole. The core model remains the multi-vendor execution loop: configure governance, expose propagation, secure commitments, monitor signals, route intervention, and adapt after release.

6. Worked Application: Cross-Vendor Digital Onboarding

Consider a financial institution changing a digital-onboarding journey by a fixed effective date. The release depends on an external identity-verification vendor, an internal eligibility service, a customer-data platform, a disclosure-content service, fraud controls, an archive, and an operations exception team. Each workstream can complete its local work while the journey remains unable to persist, reconstruct, or explain an end-to-end decision.

The Governance Intensity Profile rates the program high because vendor interdependence, customer impact, regulated data, and the fixed date are all material. The delivery graph connects the onboarding outcome to the identity response, eligibility decision, disclosure version, authorization, archive, and operations path. A critical edge shows that the eligibility service cannot complete integration testing until the vendor provides an accepted response schema and a representative test environment.

GFEM converts that edge into a bilateral commitment. The vendor provides the schema and environment by the agreed iteration; the eligibility team confirms that the schema supports its tests; both parties accept evidence of completion; and the fallback and escalation service level are recorded. The signal layer then monitors the age of the dependency, the vendor's commitment reliability, the integration-defect trend, decision latency, and end-to-end readiness coverage.

© 2026 Nidhi Mahajan

Suppose the identity callback works in a demonstration but cannot be persisted and reconstructed for downstream review. Under ordinary status governance, both the identity and eligibility workstreams might remain green because each completed its assigned development. Under GFEM, the release-critical path fails its acceptance condition. The trigger routes the condition to the release authority by the pre-agreed deadline, updates the integrated forecast, and holds the affected release decision until evidence is accepted or an authorized noncritical exception is recorded.

After stabilization, actual defect, response-time, exception, and supplier-performance results are compared with the commitments and assumptions used before release. If the vendor repeatedly delivered late or the integration produced unanticipated rework, the next cycle may increase review frequency, shorten decision service levels, change acceptance evidence, or alter the commercial escalation path. The governance configuration therefore learns from execution.

7. Exploratory Public-Evidence Coverage Review

7.1 Case-level results

The review coded 22 observations. Twenty were directly addressable by a named GFEM mechanism and two were partially addressable. The useful result is not a percentage. It is the traceable relationship between a documented condition and an operational response. Table 6 summarizes the cases; Appendix A provides the observation-level coding.

Public program	Observations	Coverage result	Dominant GFEM responses
SEC Consolidated Audit Trail	7	6 direct; 1 partial	Risk profile, graph change, signals, decision rights, intervention, adaptive re-scoping
FCA and Bank of England Digital Regulatory Reporting	7	6 direct; 1 partial	Operating commitments, common definitions, technology signals, test gate, sponsorship, value assumptions
Bank of England RTGS renewal	8	8 direct	High-intensity governance, supplier commitments, assurance, readiness, replanning, learning

Table 6. Case-level coverage results from the bounded public-evidence review.

© 2026 Nidhi Mahajan

7.2 Consolidated Audit Trail

The SEC's 2026 concept release describes a platform whose design, scale, cost, governance structure, privacy posture, and technology requirements continued to evolve. The coded observations include changes to contemplated data design, increased event volumes, review of operating-committee structure, advisory participation without voting authority, continuing privacy and cybersecurity tradeoffs, and scope changes intended to control cost.

GFEM would represent these conditions through repeated risk profiling, delivery-graph changes, capacity and cost signals, explicit decision rights, and authorized re-scoping. The cost increase is coded partial because GFEM can surface variance and route a decision but cannot establish that a different governance process would have prevented costs driven by scale, policy, or technology. The remaining observations have direct responses because the model requires a record and authority for the affected condition.

7.3 Digital Regulatory Reporting

The FCA and Bank of England DRR materials describe a multi-party operating-model and technology problem: decentralized generation of reports under common standards, aligned roles for two regulators, continuing technology monitoring before committing to machine-executable rules, a controlled data dictionary, secure senior sponsorship, an Agile working test case, and a business case extending beyond industry cost savings.

These observations map to the delivery graph, cross-organization commitments, technology signals, decision rights, test-based readiness, and adaptive value assumptions. The broader business-case observation is partial because GFEM can make assumptions and outcome signals visible but cannot determine public value on its own. The case illustrates why the model must connect governance, technology uncertainty, common definitions, sponsorship, and learning rather than treating them as separate workstreams.

7.4 Real-Time Gross Settlement renewal

The NAO concluded that the Bank of England successfully launched the renewed RTGS in April 2025 after careful planning, supplier procurement, governance adaptation, assurance, stakeholder engagement, and four major replans. The program combined executive, business, and technical participation; tested supplier capability during procurement; used defined readiness criteria; applied internal and external assurance; managed interdependencies; and recorded lessons for wider transformation use.

© 2026 Nidhi Mahajan

All eight selected observations are directly addressable by GFEM. This does not mean that GFEM explains the program's success. It means that the operating practices documented by the NAO correspond to named GFEM controls: risk-tiered governance, supplier commitment evidence, layered decision authority, readiness gating, assurance signals, dependency-based replanning, and learning that changes future operating practice. The case is useful because it demonstrates that the framework can also describe disciplined execution in a successful program, not only conditions identified during review or stress.

8. Discussion

8.1 What makes the model specific

GFEM is not a recommendation to add dashboards, meetings, responsibility charts, and stage gates. Its unit of control is the end-to-end path from a delivery condition to a bilateral commitment, a measurable signal, an authorized intervention, a release decision, and an update to the next governance configuration. Each component changes the next: the governance tier sets the cadence and service levels; the graph determines which commitments are critical; commitment performance generates signals; signals activate rules; rules change plans and release conditions; outcomes then recalibrate the tier and commitments.

This connected logic also distinguishes a dependency from a commitment. A dependency says that one item relies on another. A commitment adds two-party acceptance, an acceptance condition, a due point, evidence, fallback, and escalation. Similarly, a status metric becomes a control signal only when it is defined, sourced, refreshed, associated with a threshold, and connected to an authority required to act. GFEM therefore focuses on the operational completeness of coordination, not the number of governance artifacts.

8.2 Practical implications

For program leaders, the immediate implication is to stop treating all dependencies as equivalent. The delivery graph should identify which edges can alter a critical outcome, and those edges should receive bilateral commitments and tighter signals. For portfolio leaders, the implication is to define which decisions must be made above the program and the time available before delay becomes irreversible. For vendors, the model creates a common operational record without requiring every organization to use the same internal process. For assurance and regulatory functions, it connects control and readiness evidence to the same paths used to manage delivery.

© 2026 Nidhi Mahajan

The model also gives executives a way to calibrate governance burden. Low-risk, loosely coupled work should not inherit the cadence and evidence requirements of critical infrastructure. High-risk, tightly coupled work should not rely on monthly status aggregation. The Governance Intensity Profile makes this choice explicit and revisable. Governance becomes a configured response to coupling and consequence rather than a standard layer applied equally to every initiative.

8.3 Measurement and prospective evaluation

A prospective evaluation should freeze the framework specification, scoring criteria, and trigger thresholds before observing results. Comparable multi-vendor scenarios could then be assigned to GFEM and conventional-governance conditions under the same information and time constraints. Measures should include critical-dependency detection, bilateral commitment completeness, decision latency, risk-detection lead time, forecast accuracy, integration rework, escaped critical conditions, and the effort required to operate governance. A field evaluation should also examine whether teams understand the signals, whether authorities act within the service levels they accepted, and whether the model creates unnecessary burden in lower-intensity programs.

9. Limitations

The present evidence has several limits. First, the model is specified from a previously published governance framework and practitioner synthesis; the seven-component configuration has not yet been tested through a controlled prospective study. Second, the public-evidence review was coded by the author. It does not provide inter-rater reliability, and retrospective mapping is vulnerable to hindsight. Third, the three cases differ in purpose, maturity, governance structure, and outcome definition. The observations therefore test breadth of addressability, not comparative performance.

Fourth, direct addressability does not mean that GFEM would have prevented the underlying event. External policy decisions, market developments, supplier constraints, technology uncertainty, and scale can remain outside program control. Fifth, the illustrative governance scores, cadence choices, and trigger patterns in this manuscript are starting configurations, not validated universal thresholds. Organizations should calibrate them before use and should retain the rationale for any override.

© 2026 Nidhi Mahajan

Finally, the public review does not establish incremental value over a well-operated conventional governance system. Many successful programs already use strong planning, supplier, assurance, and decision practices. GFEM's proposition is that these practices should be connected through a common execution-control loop. A comparative test is required to determine whether that integration improves detection, decision speed, predictability, or release integrity at an acceptable operating cost.

10. Conclusion

Multi-vendor Agile delivery does not primarily need more status reporting. It needs an operating model that detects when locally acceptable work no longer supports the integrated outcome and routes an authorized decision before release risk compounds. GFEM is the name I use in practice for the governance framework published in my 2025 IJAM article. This manuscript expresses that framework as a seven-component loop: calibrate governance intensity, connect the delivery graph, contract cross-vendor commitments, synchronize decision cadences, sense common signals, intervene through rules, and use release results to adapt the next cycle.

The model is practical because every component produces a required artifact and answers a decision question. Its core test is simple: for every dependency capable of moving a release or critical outcome, can the program name the provider, the receiver, the acceptance condition, the due point, the evidence, and the authority that acts if the commitment fails? If the answer is no, aggregate green status is not reliable.

The bounded public-evidence review shows that the model contains an operational response for a broad set of documented conditions across a stressed regulatory platform, a collaborative regulatory-reporting initiative, and a successfully delivered critical financial-infrastructure program. The review establishes coverage only. The next evidentiary step is a prospective comparative evaluation using predefined thresholds and measures. Until then, GFEM should be presented as a specified, implementable governance framework with exploratory external coverage, not as a proven cause of cost, schedule, quality, or regulatory improvement.

References

1. Mahajan, N. (2025). Governance of Cross-Functional Delivery in Scalable Multi-Vendor Agile Transformations. International Journal of Applied Mathematics, 38(2s), 156-167. https://doi.org/10.12732/ijam.v38i2s.75

© 2026 Nidhi Mahajan

2. U.S. Securities and Exchange Commission. (2026). Concept Release on Consolidated Audit Trail and Other Audit Trails and Data Sources, Release No. 34-105251, File No. S7-2026-12. https://www.sec.gov/files/rules/concept/2026/34-105251.pdf

3. Financial Conduct Authority. (2023). Digital regulatory reporting. https://www.fca.org.uk/innovation/regtech/digital-regulatory-reporting

4. Financial Conduct Authority. (2020). PA Consulting's Digital Regulatory Reporting: A Review of Phase 1 and 2 of the Digital Regulatory Reporting Initiative. https://www.fca.org.uk/firms/pa-consulting-digital-regulatory-reporting-review-phase-1-and-2-digital-regulatory-reporting

5. Bank of England and Financial Conduct Authority. (2023). Transforming data collection: Bank of England and FCA deliver on phase one commitments. https://www.bankofengland.co.uk/news/2023/july/transforming-data-collection-boe-and-fca-deliver-on-phase-one

6. National Audit Office. (2025). The Bank of England's Real-Time Gross Settlement system renewal programme (HC 1546, Session 2024-2026). https://www.nao.org.uk/reports/bank-of-englands-real-time-gross-settlement-system-renewal-programme/

© 2026 Nidhi Mahajan

Appendix A. Public-Evidence Coding Matrix

Component key: P = Governance Intensity Profile; G = Integrated Delivery Graph; C = Cross-Vendor Commitment Contract; S = Synchronized Decision Cadences; M = Unified Delivery Signal Layer; I = Rule-Based Intervention; A = Adaptive Readiness and Learning. Direct means that GFEM requires a concrete mechanism that would surface and route the observation. Partial means that GFEM can improve visibility or intervention but cannot control the external driver.

ID	Public observation	GFEM	Operational response	Code
CAT-01	Removal of personally identifiable information changed the contemplated data design and reliance on alternative sources.	P, G, I, A	Re-profile scope; update graph; authorize design change.	Direct
CAT-02	Annual operating costs increased materially from the original estimate to the initially approved 2025 budget.	P, M, I, A	Monitor cost/capacity variance and route re-scoping.	Partial
CAT-03	Event volume increased substantially between 2022 and 2024.	P, G, M, I, A	Model capacity dependency, stress signal, and reauthorization.	Direct
CAT-04	The SEC reopened questions about Operating Committee structure and voting design.	P, I	Configure decision rights and intervention authority.	Direct
CAT-05	Advisory members could advise but not vote on design, operation, and funding.	C, S, I	Record stakeholder commitment, cadence, escalation, and authority.	Direct
CAT-06	Privacy, confidentiality, civil-liberty, and cybersecurity tradeoffs remained under review.	P, G, M, I, A	Apply risk-tiered controls, graph impacts, signals, and readiness decision.	Direct
CAT-07	Functionality, processing, and storage requirements changed to control cost.	G, M, I, A	Update graph and variance signal; authorize re-scope; record learning.	Direct
DRR-01	Regulatory-report generation was recommended to remain decentralized under open standards.	G, C	Map participants and systems; establish operating commitments.	Direct

© 2026 Nidhi Mahajan

ID	Public observation	GFEM	Operational response	Code
DRR-02	The regulators needed common data standards and aligned roles.	G, C, I	Use common definitions, commitments, and decision rights.	Direct
DRR-03	The team was advised to monitor technology before committing to machine-executable rules.	P, M, I, A	Use technology signals, a commitment threshold, and an adaptive gate.	Direct
DRR-04	A data dictionary was required to define rulebook terms precisely.	G	Maintain controlled definitions within the delivery graph.	Direct
DRR-05	The initiative needed a harmonized vision and secure senior sponsorship.	P, C, I	Profile governance, record outcome commitment, and name authority.	Direct
DRR-06	The review recommended an Agile working test case.	A	Use test-based readiness and a learning cycle.	Direct
DRR-07	The business case needed to extend beyond potential industry cost savings.	P, M, A	Make outcome assumptions and value signals explicit; review at gate.	Partial
RTGS-01	The Bank invested in detailed requirements and broad stakeholder input before design.	P, G	Use high-intensity profiling and an integrated outcome graph.	Direct
RTGS-02	A competed-design procurement tested supplier capability before award.	C, A	Require supplier commitment evidence and a pre-award gate.	Direct
RTGS-03	Governance combined executive, business, technical, and central-service participation.	C, S, I	Connect cross-functional commitments, cadence, and authority.	Direct
RTGS-04	A major replan strengthened accountability and executive decision powers.	I, A	Revise decision rights and adapt the governance configuration.	Direct
RTGS-05	Go-live decisions used defined readiness criteria and independent assurance.	A	Use an evidence-based release decision.	Direct

© 2026 Nidhi Mahajan

ID	Public observation	GFEM	Operational response	Code
RTGS-06	Three lines of defense, named assurance owners, and attestations supported delivery.	C, M, A	Connect assurance commitments, readiness signals, and gate.	Direct
RTGS-07	Dependencies and materialized risks were handled through four major replans.	G, M, I, A	Use graph, risk signal, intervention, and authorized replan.	Direct
RTGS-08	The program recorded lessons and closure materials for wider transformation use.	A	Feed the learning record into the next governance configuration.	Direct

Table A1. Observation-level coding used in the bounded retrospective coverage review.

About the Author



Nidhi Mahajan

Texas, USA

Nidhi Mahajan is an experienced program and operations leader with a Master of Business Administration in Finance and a Bachelor of Engineering in Electronics & Communications. With over 18 years of experience across financial services and technology, she has held senior roles in program management, PMO governance, and strategic operations, most recently as Director of Business Strategy and Program Operations at Visa Inc. Her work focuses on enterprise transformation, Agile delivery, go-to-market strategy, and applied technology in program environments, including automation, AI integration, and compliance-driven modernization.

© 2026 Nidhi Mahajan

Nidhi has contributed to cross-functional initiatives spanning cloud migration, risk frameworks, and digital product launches. She has authored thought leadership pieces on augmented intelligence and human–AI collaboration in program management, drawing from her hands-on experience with tools like JIRA, ServiceNow, Clarity PPM, and Smartsheet. A certified PMP, CSM, and SAFe Agilist, she also mentors early-career professionals and champions data-informed decision-making frameworks.

Nidhi actively participates in global project management communities and speaks at industry forums on PMO innovation and transformation leadership. She is a Fellow of the Association for Project Management (FAPM). Her governance framework has been adopted in practice at the company level. She can be reached at linkedin.com/in/nmahajan012

© 2026 Nidhi Mahajan