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INTRODUCTION 

This roundup continues the coverage of Project Management Association Finland, PMI 
Finland Chapter, and the key projects currently going on in Finland. 

 

PROJECT MANAGEMENT ASSOCIATION FINLAND 

Project Management Association Finland (PMAF), 
Projektiyhdistys ry in Finnish, is a not-for-profit 
organization, and the International Project Management 
Association (IPMA) Member Association (MA) in Finland. 
Founded in 1978, PMAF promotes the interaction, project-oriented thinking, and 
exchange and development of practical and theoretical knowledge among project 
management professionals with over 4000 members.  

PMAF promotes the development and dissemination of project and project 
management knowledge. PMAF members are able to enjoy information sharing, 
workgroups, development projects, project management forums, conferences and 
certification services PMAF provides. PMAF organizes two annual conferences: Project 
days (Projektipäivät in Finnish) in early November, and 3PMO in early June. 3PMO 
2017 focuses on Project, Program and Portfolio Management Offices, and takes place 
at Tampere on June 6th 2017. Please navigate to www.3pmo.fi , www.projektipaivat.fi 
and www.pry.fi/en for further information on PMAF and its main events. 

http://www.pmworldjournal.net/
http://www.pmworldlibrary.net/
http://www.3pmo.fi/
http://www.projektipaivat.fi/
http://www.pry.fi/en
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PMI FINLAND CHAPTER 

PMI Finland Chapter is a not-for-profit organization 
providing project practitioners in Finland continuous 
learning, networking and community support. The Chapter 
was founded in 2005. Today, with more than 400 
members, the chapter is increasingly recognized as place 
where its members can enhance their project management and leadership skills, as 
well as network with other project management professionals. 

PMI Finland Chapter hosts a number of events such as Breakfast Round Tables, 
regular meetings taking place once a month in Helsinki and occasionally also in other 
locations. The chapter members have the opportunity to attend events for free or with a 
discount and the chapter sends its members a regular newsletter with localized content 
on project management. Additionally, the Chapter supports its members in their 
professional development and training. 

PMI Chapter Finland has an annual tradition of organizing a conference in spring. In 
2017 the conference will take place on May 10th, in Helsinki, with the overarching theme 
“Change!”. Wärtsilä CEO Mr Jaakko Eskola, Kaidi CEO Mr Carl Haglund and IIL 
Senior Consultant & Coach Mrs Jane Morgan will be presenting at the event at HTC 
Helsinki. Please navigate to www.conference.pmifinland.org for further information on 
the PMI Finland Chapter annual conference, and to www.pmifinland.org for further 
information on PMI Finland Chapter. 

 

OLKILUOTO 3 

The 1 600 MW Olkiluoto 3 nuclear power plant, originally contracted to be built by 
consortium of Areva and Siemens for Teollisuuden Voima (TVO) at Olkiluoto, is 
currently proceeding through pre-commissioning trials and preparations: The simulator 
training of Olkiluoto 3 operating personnel is proceeding. Also, the trials with the diesel-
powered seawater cooling system have been initiated. 

 

In the photograph: The Olkiluoto 3 training simulator (photo courtesy TVO) 

http://www.pmworldjournal.net/
http://www.pmworldlibrary.net/
http://www.conference.pmifinland.org/
http://www.pmifinland.org/
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The third nuclear power unit to be constructed at Olkiluoto is expected to provide full 
power in commercial power production in late 2018 – assuming that the remaining 
works proceed as expected. Pre-production water trials are expected to start in April 
2017; nuclear fuel is expected to be delivered to the plant in September 2017; the first 
fuel charge is expected to be loaded in the reactor in January 2018; the start-up is 
expected to be initiated in June 2018; the plant will commence commercial power 
generation in December 2018. 

The Olkiluoto 3 project has suffered from a number of challenges throughout the 
lifecycle. An international court of arbitration settling Areva and TVO differences has 
published the final verdict on the differences between Areva and TVO. The project is 
currently nine years delayed from the original time schedule.  

The contract for building the Olkiluoto 3 power plant was signed in 2003 for 3 000 M€, 
and construction began in 2005, targeting completion in June 2009. Due to numerous 
challenges during the planning and construction phases, the target date has been 
pushed forward several times, first to 2015, and now to 2018 – nine years in total. 
According to Areva, the delays have pushed the total cost up to 8 500 M€.  

Areva and TVO have conducted negotiations regarding the delay and related penalties, 
with TVO demanding 2 300 M€ from Areva, and Areva 3 500 M€ from TVO: Areva 
claims TVO has not carried out its contractual duties, and is therefore accountable for 
the costs of the string of delays. TVO claims Areva has failed to construct the power 
plant according to the contractual schedule. 

The matter is made more challenging by the French government plan to sell its majority 
share of Areva stock to Électricité de France (EDF) S.A. – the French electric utility 
company, largely owned by the French state, headquartered in Paris, France, with 
65 200 M€ in revenues in 2010. EDF operates a diverse portfolio of over 120 GW of 
electrical power generation capacity in Europe, South America, North America, Asia, 
the Middle East and Africa. The French government would like to merge the loss-
making Areva with EDF, however, EDF is unwilling to proceed with the proposed 
arrangement understanding the international arbitration may agree with TVO’s claims. 

 

In the photograph: Practicing fuel rod handling – with non-nuclear rods (photo courtesy Areva) 

http://www.pmworldjournal.net/
http://www.pmworldlibrary.net/
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HANHIKIVI 1 

The preliminary construction works of the 1 200 MW Hanhikivi 1 nuclear power plant, 
contracted to be built by Rosatom for Fennovoima at Pyhäjoki, is proceeding despite 
the pending of the main building permit. The process of granting the main building 
permit is proceeding in the Finnish Ministry of Employment and the Economy.  

Säteilyturvakeskus, the Finnish national Radiation and Nuclear Safety Authority 
announced in February 2017 that is has commissioned an external investigation of the 
safety culture at Fennovoima from Teknologian tutkimuskeskus VTT, the Technical 
Research Centre of Finland. Due to this investigation, Säteilyturvakeskus considers it 
unlikely for the Fennovoima main building permit to be granted before 2019. The 
Hanhikivi 1 plant will be of the same design as the new Sosnovyi Bor plant which is 
expected to be completed in May 2018 – three years behind the original time schedule.  

Due to the EU sanctions towards Russia, the Hanhikivi 1 plant has become involved in 
international politics. Many see the Rosatom three-way involvement in the Hanhikivi 1 
project – being one of the main shareholders as well as the main contractor and the 
main equipment supplier – as a way for Russia to get involved in EU matters. Some go 
as far as seeing the Rosatom involvement in the Hanhikivi 1 project as a way for Russia 
to strike a blow against a uniform EU sanction policy towards Russia. Setting aside the 
international politics, experts say the Hanhikivi 1 plant is unlikely to be able to produce 
electrical power at a price lower than the Teollisuuden Voima Olkiluoto 3 plant. 

A preliminary approval to construct the plant was granted by the Finnish Government in 
April 2010, and by the Finnish Parliament in July 2010. The decision to invest in the 
power plant was made by Voimayhtiö SF, the largest owner of Fennovoima, in 
February 2014. The final permit to construct the plant – applied for by Fennovoima in 
June 2015 – is expected to be granted by the Finnish Government no earlier than 2018. 
The plant is expected to commence commercial power generation operation in 2024. 

The plant will be constructed by Rosatom, and will use a pressurized water reactor. 
Rosatom – formally known as Rosatom State Atomic Energy Corporation – is a 
Russian state corporation, established in 2007, and the regulatory body of the Russian 
nuclear operations. 66% of Fennovoima is owned by the Finnish Voimaosakeyhtiö SF, 
and 34% by RAOS Voima, the Finnish subsidiary of Rosatom.  

The plant is expected to generate approximately 10% of Finnish electricity demand. 
Rosatom has 34% ownership of the plant, which translates to Rosatom supplying 3% of 
Finland's electricity production according to Veli-Pekka Tynkkynen, professor of 
Russian energy politics at University of Helsinki. Professor Tynkkynen argues Russia 
may use its ownership of the plant to attempt manipulating Nordic power prices, or use 
it to leverage political disputes the same way Russia is already using its gas supply in 
disputes with neighboring countries such as Ukraine. Researcher Martin Kragh of 
Uppsala University in Sweden notes that Russia has already applied pressure to keep 
the Hanhikivi 1 project going by pressuring Fortum – a major player in the Finnish 
power business – to invest in the Hanhikivi 1 project through Voimaosakeyhtiö SF and 
to obtain a 6.6% share in the power plant. Fortum decision to invest in the project was 
critical, as a decision had been made earlier by the Finnish Government that a 
minimum of 60% ownership of the Hanhikivi 1 plant will need to be in Finland. The 
economic sanctions the EU has set upon Russia have not been imposed upon the 
Russian main contractor of the Hanhikivi 1 plant. 

http://www.pmworldjournal.net/
http://www.pmworldlibrary.net/
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LÄNSIMETRO 

The first implementation phase of Länsimetro extension to the existing Helsinki metro 
system is currently proceeding through pre-commissioning trials and preparations. The 
latest expectation is that the extension will start commercial operation one year behind 
the original time schedule. A definite date when operations will commence has not been 
released. A public inquiry was implemented to identify the reasons for the first phase 
problems. The report contains information likely to damage and cause further losses to 
Länsimetro, for which reason it has been decided to conceal the report from the Finnish 
taxpayers paying the bill. Several experts - Mr Antero Alku more than others – have 
criticized the Länsimetro procurement practice of arranging a high number of bidding 
competitions, claiming that one single overarching turn-key delivery would have saved 
Finnish taxpayers 400 million Euro, and allowed starting operations according to the 
original time schedule. 

The westward extension is to be established in two phases: The first phase of the 
extension will lengthen the existing line from Ruoholahti via the island of Lauttasaari, 
the Aalto University Otaniemi campus, and Tapiola to a new terminus at Matinkylä. The 
second phase of the extension will lengthen the line further from Matinkylä to Kivenlahti. 
Länsimetro project is undertaken by Länsimetro Ltd, a jointly founded a company, of 
which the city of Espoo owns 72%, and the City of Helsinki the remaining 28%.  

 

In the illustration: Helsinki metro system subsequent to the extension (illustration courtesy HSL) 

The first phase of the extension, a 13.5-kilometer (8.4 mi) route, was approved for 
construction in April 2007, and the construction began in November 2009. In February 
2014, rock blasting was complete, and the fitting out of the tunnels and construction of 
the stations was ongoing. The extension first phase was planned to open on August 
15th 2016, however, last minute delays have pushed the start of operations into 2017.  

The first preliminary plans, made in 2000 and 2001, cited the cost of building the 
infrastructure for the metro extension to Matinkylä to 400 M€. When the Espoo city 
council approved the construction of the metro extension in 2004, the estimated cost 
was 452 M€. In September 2007, the estimated cost of the Länsimetro was at least 530 
M€, and in December 2007, at least 600 M€ due to increased need for ground 
construction and security systems. By January 2008, the estimated cost had risen to 
over 800 M€, and by February 2014 to about 1 000 M€. As of today, the total cost is 
estimated at 1 088 M€ – over 150% more than the original cost estimate. 

The second phase of the extension, a 7.4 kilometer (4.7 mi) route was approved for 
construction in February 2014, and the construction began flexibly as the work on the 
first phase was being completed. The second phase of the westward metro extension 
runs entirely within Espoo city limits. The second phase of the extension is planned to 
be completed in 2020. The estimated cost of the second phase is 801 M€ as of 2013.  

http://www.pmworldjournal.net/
http://www.pmworldlibrary.net/
https://en.wikipedia.org/wiki/Ruoholahti_metro_station
https://en.wikipedia.org/wiki/Lauttasaari
https://en.wikipedia.org/wiki/Aalto_University
https://en.wikipedia.org/wiki/Otaniemi
https://en.wikipedia.org/wiki/Tapiola
https://en.wikipedia.org/wiki/Matinkyl%C3%A4
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RAIDE-JOKERI 

The Raide-Jokeri light rail transit system – similar to the Metro Blue Line light rail in 
Minneapolis, Minnesota, US, and the Metrolink in Manchester, England – is planned for 
the metropolitan Helsinki area to complement the existing public transit service. Raide-
Jokeri will connect two Helsinki metro stations – Itäkeskus in eastern Helsinki, and 
Keilaniemi in the eastern Espoo – to one another with 25 km of street-level double track 
and 33 stops. Raide-Jokeri will replace bus line 550, which is currently the most heavily 
congested line in metropolitan Helsinki area, in 2021. The new light rail transit system is 
intended to enhance the reliability and travel comfort of the transverse public 
transportation i.e. traffic in the areas surrounding the immediate downtown Helsinki.  

The bidding competitions for the Raide-Jokeri infrastructure contracts are currently 
proceeding with the alliance method of contracting. The alliance method expected to 
provide better results than the traditional way of contracting - which has been identified 
one of the main reasons for the trouble in the Olkiluoto 3 and the Länsimetro projects.  

 

 

In the illustration: An artist’s view of Raide-Jokeri rolling stock (illustration courtesy HSL) 

 
The first idea of a transverse light rail transit system was introduced in 1990, and it was 
agreed to be one of the next-generation public transit systems to be constructed in 
1994. Instead of a light rail system, the transverse connection was established with bus 
service in 2006. The number of passengers has grown enormously, and bus connection 
550 along the proposed path of the Raide-Jokeri route is currently the most popular bus 
service offered by Helsinki Regional Transport Authority. Due to the increasing traffic, 
and need for quick and reliable connection, the plan to establish the originally proposed 
light rail transit system has been approved by the city of Helsinki as well as the city of 
Espoo. The budget for construction of the Raide-Jokeri infrastructure was originally 275 
M€, however, the figure has been pushed up to 459 M€ before construction has started. 

http://www.pmworldjournal.net/
http://www.pmworldlibrary.net/
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