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Access to new resource related to megaprojects and infrastructure added to PMWL 
 

  Resource provided by Victor Dantas 
 
30 March 2022 – São Paulo, Brazil – Access to a new resource has been added to the PM 
World Library (PMWL) related to megaprojects management. The new resource is titled 
“Make megaprojects more modular”, a paper by Bent Flyvbjerg for Harvard Business 
Review November-December 2021 issue. 
 
Mr. Flyvbjerg is a very experienced researcher, expert and consultant on megaprojects 
and, after more than 30 years of work, he concluded that two factors play a critical role in 
determining whether or not an organization will meet success in big projects: “replicable 
modularity in design and speed in iteration”. He argues that, however simple and logical 
modularity and faster iterations may sound (for instance, in the tech industry this would 
appear rather obvious), large corporations and governments still struggle to internalize and 
apply these features on their megaprojects. And that’s why most of their projects end up 
with cost overruns and beyond schedule. 
 
The author takes as an example the construction of Tesla’s $5 billion Gigafactory 1 
(Giga Nevada) near Reno, Nevada in the USA. The works began in 2014 and by late 
2015, the first portion had been finished and already in operation; July 2016 saw the grand 
opening of the factory with 3 out of 21 blocks completed and in 2017 mass production of 
batteries was at full speed. The pace, according to the author, was quite the opposite of 
the expected in megaprojects, which usually begin operations several years after 
construction starts.  
 
Bent then concludes: “First, the company lowered the risk of cost overruns, which tend to 
balloon as schedules drag on. Second, it began generating revenue within a year of 
deciding to go ahead with the project—much earlier than would have been the case had it 
used the conventional approach to megaprojects.” 
 
To access this new resource, go to the Major Projects and Programs section of the 
library at https://pmworldlibrary.net/major-projects-programmes/, scroll down and click on 
“Megaprojects and Megaprograms”, scroll down to Articles. Must be a registered member 
and logged-in to access. If not yet a member, consider the 30-day FREE Trial 
Membership. 

This new resource provided through the PMWL university research internship program; to learn more, click 
here 
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